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 INTRODUCTION AND BACKGROUND 
 
1.1 Overview 
 

The Regional District of Fraser-Fort George (the “Regional District” or “RDFFG”) is inviting 
proposals from qualified firms to provide engineering services in support of the final closure of the 
Valemount Regional Landfill located within the RDFFG. Based on the existing closure plan 
submitted to the Ministry of Environment and Climate Change, the successful Proponent will 
provide the various Engineering Services to successfully complete the final closure of the 
Valemount Regional Landfill. Tasks will include (but not be limited to) detailed plan development, 
tender development and tender support services, construction oversight and construction 
management services; provide as builds upon completion of the closure project and accompanying 
site maintenance manual. The closure will consider the existing 2017 Design and Closure Plan, 
pending final approval, by the Ministry of Environment and Climate Change and the Landfill Criteria 
for Municipal Solid Waste under the Environmental Management Act of British Columbia.  
 

The successful consultant will have a team of qualified professionals with expertise in rural landfill 
operations and implementation of closure and post closure care at other rural landfill sites in 
northern communities. Extensive knowledge of the British Columbia Landfill Criteria and 
demonstrated application of successful landfill closure projects preferably in British Columbia and 
in rural northern settings are required for this project.  

 
1.2 Background 
 

The Valemount Regional Landfill started operating from 1974 until the site ceased receiving 
municipal solid waste in 1995 and closed to all waste in 2013. In 2015 the Regional Solid Waste 
Management Plan identified the Valemount Regional Landfill as a high priority to move to final 
closure. In 2016 as part of the Regional District’s operational permit a final closure plan was 
developed and finalized in the spring of 2017. The closure plan was submitted and pending final 
approval by the Ministry of Environment and Climate Change. Completion of the final closure 
construction phase is anticipated to take place during the 2023 construction season with the 
expectation that all the required final documentation necessary for construction be submitted by  
December 15, 2022. 

The following documents have been identified as relevant to this project: 
 

1. 2015 Regional Solid Waste Management Plan (RDFFG, 2016) 
http://www.rdffg.bc.ca/uploads/reports/Solid-Waste/RSWMP2015.pdf  

2. Historical Tonnage    
3. Landfill Permit PR-02465 
4. LOC No. 703917   
5. Site Survey 

 
 

The following documents will be made available to the successful proponent once the contract is 
awarded: 

 
1. Any available landfill site specifics i.e. current permit, operational and closure information 
2. Design and Closure Plan Valemount Regional Landfill – XCG Consulting Ltd., April 2017 
3. Available land survey and topographical data for the Valemount Regional Landfill. 
4. Environmental Monitoring and available Hydrogeological information. 

 
 

 
 
 
 

http://www.rdffg.bc.ca/uploads/reports/Solid-Waste/RSWMP2015.pdf
https://rdffg.civicweb.net/FileStorage/8E6C2D864A4149F1B34223075323CA29-okePW%20-%20Consulting%20Engineering%20Services%20-%20Rural%20La.pdf
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 INVITATION AND INSTRUCTIONS 

 
The Regional District of Fraser-Fort George invites proposals from experienced consulting firms for 
engineering services in support of the Final Closure of the Valemount Regional Landfill located within the 
RDFFG. In general accordance with the British Columbia Landfill Criteria for Municipal Solid Waste the 
closure will consider the existing 2017 Design and Closure Plan pending final approval by the Ministry of 
Environment and Climate Change.  
 
2.1 Request for Proposals (“RFP”) Documents: 
 

RFP Documents may be obtained on, or after, April 20, 2022 
 

a) in a PDF (Public Document Format) file format from the Regional District’s website at 
www.rdffg.bc.ca , or 
 

b) on the BCBid website @ www.bcbid.gov.bc.ca, or 
 

c) in hard copy from the Regional District Service Centre, 155 George Street, Prince George, BC 
by appointment only, between 8:00 a.m. and 5:00 p.m., Monday to Friday, excluding statutory 
holidays.  The cost for each hard copy Request for Proposal package is ten dollars ($10) (taxes 
included) and is non-refundable.  

- During COVID-19 the office is closed to walk in traffic, please schedule an 
appointment by emailing dpaton@rdffg.bc.ca.  

 
All subsequent information regarding this RFP, including amendments, addenda and answers to 
questions will also be available as above. 
 
It is the sole responsibility of the proponent to ascertain that they have received a full set of the 
RFP documents.  Upon submission of their proposal, the proponent will be deemed conclusively to 
have been in possession of a full set of the RFP documents. 
 
The lowest or any proposal will not necessarily be accepted. The Regional District reserves the 
right to accept or reject any or all proposals. Facsimile proposals and electronic proposals will NOT 
be accepted. 
 

2.2 Mandatory Site Visit 
 

There will be no mandatory site visit in relation to RFP ES-22-08 Engineering Service - for Design 
and Construction of Final Closure at the Valemount Regional Landfill. 

 
2.3 Proposal Submissions and Closing Date 
 

Proponents will complete and submit three (3) copies of their proposal, formatted as described in 
Section 4.0. PROPOSAL FORMAT, in a sealed envelope.   
 
Sealed proposals will be received by the General Manager of Financial Services, on the 3rd floor at 
the Regional District of Fraser-Fort George, up to 10:00 a.m. local time on Wednesday, May 18, 
2022. 
 
Proposals submitted by fax, electronically, or not in the original Regional District format will NOT 
be accepted. Any proposal received after the closing date and time (10:00 a.m., May 18, 2022) will 
be considered disqualified and will be returned to the proponent.  
 
 

http://www.rdffg.bc.ca/
http://www.bcbid.gov.bc.ca/
mailto:dpaton@rdffg.bc.ca
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The following information must be written on the outside of the sealed envelope containing 
the proposal submission, as well as the outside of the courier envelope (if sending by 
courier): 
 
1. Attention:  General Manager of Financial Services 

Regional District of Fraser-Fort George 
3rd Floor, 155 George Street 
Prince George, BC V2L 1P8 
 

2. Request for Proposals, ES-22-08 
Engineering Services - In Support of the Final Closure of the  
Valemount Regional Landfill 

 

3. Responding Proponent’s name and address. 
 
To be considered, proposals must be signed by an authorized signatory of the proponent. By 
signing the proposal, the proponent is bound to statements made in response to this RFP. Any 
proposal received by the Regional District that is unsigned will be rejected. 
 
Proposals not submitted in strict accordance with these instructions or not complying with 
the requirements in this RFP may be rejected. 
 

The Regional District will not be responsible for any costs incurred by proponents as a 
result of the preparation or submission of a proposal pertaining to this RFP. The accuracy 
and completeness of the proposal is the proponent’s responsibility.  Should errors be discovered, 
they will be corrected by the proponent at their expense. 
 

The Regional District reserves the right to negotiate with any proponent at its discretion. The 
proponents will be competent and capable of performing the work.  The proponent may be required 
to provide evidence of previous experience and financial responsibility before a contract is 
awarded. 

 
2.4 Errors, Omissions, Clarifications 
 

All questions and requests for clarification relating to the RFP process, and/or identification of any 
errors or omissions in the RFP documents, shall be made by email to Darwin Paton, Environmental 
Services Technician, dpaton@rdffg.bc.ca    

 

NOTE:  the last day that requests for clarification or inquiries may be made is Wednesday,  
May 11, 2022 in order that addenda, if necessary, are issued in time for all proponents to complete 
their proposal submission and have it delivered to the Regional District office prior to the closing 
time and date of the RFP.   
 

2.5 Acknowledgement Letter 
 
Upon receipt of this RFP, a potential proponent will sign the Acknowledgement Letter (page 16) 
and email or fax the signed Acknowledgement Letter to the attention of Darwin Paton, 
Environmental Services Technician, Regional District of Fraser-Fort George at 
dpaton@rdffg.bc.ca.  A proponent who signs and returns the Acknowledgement Letter is not 
obligated to submit a proposal.  Any work done after discovery of discrepancies, errors or omissions 
will be done at the Proponent’s risk. 
 

Any proponent who does not submit the Acknowledgement Letter will not be sent any 
amendments or addenda and may be disqualified. 

 
 
 

mailto:dpaton@rdffg.bc.ca
mailto:dpaton@rdffg.bc.ca
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2.6 Regional District's Right to Reject Proposals 
 
The Regional District reserves the right, in its sole discretion, to waive informalities in proposals, 
reject any and all proposals, or accept the proposal deemed most favourable in the interests of the 
Regional District.  The lowest, or any proposal, will not necessarily be awarded. 
 
If a proposal contains a defect or fails in some way to comply with the requirements of this RFP, 
which, in the sole discretion of the Regional District, is not material, the Regional District may waive 
the defect or accept the proposal. 
 
 

The Regional District reserves the right to reject a proposal based on potential or perceived conflict 
of interest. 
 

The Regional District reserves discretion to reject any proposal where: 
 

a) one or more of the directors, officers, principals, partners, senior management employees, 
shareholders or owners of the proponent, is an officer, employee or director of the Regional 
District, or is a member of the immediate family of an officer, employee or director of the 
Regional District; or 

 

b) in the case of a proposal submitted by a proponent who is an individual person, where that 
individual is an officer, employee or director of the Regional District, or is a member of the 
immediate family of an officer, employee or director of the Regional District. 

 

When submitting a proposal, the proponent is required to complete a Conflict of Interest Disclosure 
Statement (page 18). 
 

The Regional District reserves the right to reject any proposal submitted by a proponent who is, or 
whose principals are, at the time of proposal, engaged in a lawsuit against the Regional District in 
relation to work similar to that being proposed. 

 
2.7 Claim for Compensation 
 

No proponent shall have any claim for compensation of any kind whatsoever as a result of 
participating in this RFP. 

 

In the event that the previous paragraph is found to be invalid by a court of competent jurisdiction, 
then this paragraph will apply. By submitting a proposal, a proponent agrees that they will not claim 
damages in excess of an amount equivalent to the reasonable costs incurred by the proponent in 
preparing their proposal for matters relating to this RFP or in respect of the competitive proposal 
process, and the proponent, by submitting a proposal, waives any claim for loss of profits if a 
contract is not entered into with the proponent. 

 
 PURPOSE  

 
The Regional District intends to engage an experienced and qualified consultant to provide engineering 

services in support of the Final Closure of the Valemount Regional Landfill. Tasks will include (but not be 

limited to) detailed plan development, tender development and tender support services, construction 

oversight and construction management services. Provide as builds upon completion of the closure project 

and an accompanying site maintenance manual.  

 

The closure of the Valemount Regional Landfill will consider the existing 2017 Design and Closure Plan, 
pending final approval, by the Ministry of Environment and Climate Change and in accordance with the 
British Columbia Landfill Criteria for Municipal Solid Waste.  
 
This project will require review of historical documentation, approved plans and official correspondence, 
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(upon written request by the Regional District), and field work associated with landfill closure construction 
activities.  

 
 PROPOSAL FORMAT 

 
Proponents are asked to respond in a similar manner.  The following format and sequence should be used 
to provide consistency in proponent response and to ensure each proposal receives full and complete 
consideration.  All pages should be consecutively numbered. 

 
a) Title Page – including Request for Proposal title and number, proponent’s name and address, 

telephone number, fax number, email address and contract representative 

b) One-page letter of introduction signed by the person or persons authorized to sign on behalf 
of the proponent which will bind the proponent to statements made in the proposal 

c) Table of Contents including page numbers 

d) An Executive Summary of the key features of the proposal. 

e) The body of the proposal, including the Financial Proposal, i.e. the “Proponent’s Response” 

f) Completed List of Subcontractors 

g) Additional information that a proponent may choose to provide 

h) Goods and Services Tax Information form 

i) Conflict of Interest Disclosure Statement  

j) All amendments and addenda, if any, issued for this RFP.  Each amendment and 
addendum must be signed by the proponent and included with the proposal and will 
form part of the proposal and contract documents. 

 
 PROPOSAL EVALUATION 

 

The contract award will be based on the professional qualifications, experience relevant to this project, local 
knowledge, work plan methodology and schedule, price, and quality of proposal. 
 
The consultant should include a plan to identify the projects risks, the financial implications, public 
consultation during COVID 19 and a schedule and timeline for the project, including adjustments for delays.  
 
The proposal submission should be clear, concise and complete. The Regional District shall be the sole 
judge of a proposal and its decision shall be final.  
 
Evaluation Criteria: 
 

The following criteria will be used by Regional District staff to evaluate proposals received: 
 

a. Consultant’s Qualifications and Experience     30 points 
 

The length and quality of experience of: 
- The person named in the proposal as the consultant’s project manager 
- The consulting firm’s experience in doing similar projects 
- The team, with hours allocated by the consulting firm, to work on this project  

 

b. Methodology             40 points 
 

This includes the evaluation of: 
- The thoroughness of the project approach, reflected in the work plan and project schedule 
- The level of effort reflected in total work hours and assignments of the team developed to 

complete the project 
- The timing of project tasks, milestones, and phases and how each will be completed  
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- The inclusion of project management pillars including how the consultant will address potential 
cost overruns, time management to meet each task and the risk factors involved in such a 
project that might affect the project’s completion  

- A plan outlining how the project will stay on budget and schedule 
 

c. Project Budget             20 points 
 

This includes: 
- The amount of detail given to project relevant line items and the overall proposed project costs. 
- The inclusion of any potential cost overruns, including additional public meetings, board 

presentations and additional consultation required to complete the project  
 

d. Quality of Proposal, including format       10 points 
 

This includes: 
- Does the submission follow the directions within the proposal call and layout? 
- Is the proposal neat, easy to read, and address all areas of the proposal call thoroughly?  
 

The total scoring for each proposal will be out of 100 points 
 

 CONTRACT  
 

6.1 Sample Service Agreement 
 

The form of contract will be similar in form to the sample Service Agreement and will include this 
RFP, Proponent’s Financial Proposal, all appendices, amendments, and addenda, as well as the 
successful proponent’s submission. 
 

6.2 Award of Contract 
 

A contract for ES-22-08 (the “Contract”) is expected to be awarded to the successful proponent 
(the “Consultant”) on June 16, 2022.  All proponents will be advised, in writing, as to the awarding 
of the Contract. 

 

The Regional District, in its sole judgment, may delay the Award of Contract date as deemed 
appropriate by the Regional District. 

 

6.3 Contract Duration 
 

This Contract will commence on July 01, 2022, and will conclude October 31, 2023, with the 
submission of final As builds drawings and Site manual. A possible extension of this Contract may 
be considered if agreeable to both parties. The Regional District retains the right of approval or 
rejection of any contract extension. 

 
 NOTICE OF DEFAULT 

 
If the Consultant is in default of the performance of any of its material obligations set out in the Contract, 
the Regional District may, by written notice to the Consultant, require such default to be corrected. If within 
fifteen (15) days' receipt of such notice the default has not been corrected or reasonable steps, as 
determined by the Regional District in its sole discretion, have not been taken to correct the default, the 
Regional District without limiting any other right it may have, may immediately terminate the Contract. 
 
7.1 Termination 

 

The Regional District shall compensate the Consultant for all Services performed hereunder through 
to the date of any termination and all-reasonable costs and expenses incurred by the Consultant in 
effecting the termination. All drawings, plans or other documents resulting from the Services, whether 
complete or in a draft form, produced by the Consultant prior to the termination of the Contract, will 
be provided to the Regional District within ten (10) business days of the termination date. 



 Request for Proposals ES-22-08 
Engineering Services 

 for Design and Construction of Final Closure   
at the Valemount Regional Landfill 
July 01, 2022 to October 31, 2023 

 

 

Page 9  
 

 INSURANCE, WORKSAFEBC, INDEMNITY 
 
8.1 Insurance   

 
The Consultant shall, without limiting its obligations or liabilities, and at its own expense, provide 
and maintain throughout the Contract term, the following insurances with insurers licensed in the 
Province of British Columbia, in forms acceptable to the Regional District.  All required insurance 
(except automobile insurance on vehicles owned by the Consultant) shall be endorsed to show the 
Regional District as additional insured and provide the Regional District with thirty (30) days’ 
advance written notice of cancellation or material change.  The Consultant will provide the Regional 
District with evidence of the required insurance, in a form acceptable to the Regional District, upon 
notification of award and prior to the execution and delivery of the Contract: 

 
i. Commercial General Liability (CGL) in an amount not less than $5,000,000 inclusive per 

occurrence insuring against bodily injury and property damage and including liability 
assumed under the Contract.  The Regional District is to be added as an additional insured. 
Such CGL coverage shall include the following liability extensions: Contingent Employers 
Liability, Broad Form Products & Completed Operations, Personal Injury, Blanket 
Contractual, and Cross Liability. 

ii. Where the Consultant requires the use of automobiles to undertake the work of the Contract, 
the Consultant will have the following: 

a. Automobile Liability on all vehicles owned, operated, or licensed in the name of the 
Consultant in an amount not less than $2,000,000 per occurrence. 

b. Non-owned Automobile Liability insurance in an amount not less than $2,000,000 per 
occurrence. 

The Consultant shall ensure that all sub-contractors forming from this Contract meet the insurance 
requirements outlined above. 
 
It is the sole responsibility of the Consultant to determine if additional limits of liability insurance 
coverage are required to protect them from risk. 
 

8.2 WorkSafeBC 
 

The Consultant will use due care and take all necessary precautions to assure the protection of 
persons and property while undertaking the work of the Contract and will comply with the Workers 
Compensation Act of the Province of British Columbia. 
 
Prior to undertaking any of the work of the Contract, the Consultant will provide the Regional District 
with a Clearance Letter confirming they are in good standing with WorkSafeBC and will pay and 
keep current all assessments required by WorkSafeBC. 
 
Out of Province Consultants will be compliant with WorkSafeBC’s registration requirements 
pertaining to out of Province firms. Where WorkSafeBC registration requirements allow for a 
Consultant to be registered with another Province’s Worker’s Compensation Board, or like 
organization, the Consultant will provide the Regional District with their registration number and 
written documentation confirming that the Consultant is in good standing with the appropriate 
Worker’s Compensation Board, or like organization. The Consultant will pay and keep current all 
assessments required to maintain good standing in relation to the Contract amount. 
 
The Consultant will maintain an Occupational Health and Safety Plan (OHSP) and ensure that their 
employees and sub-contractors are well trained and aware of OHSP. 
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8.3  Professional Responsibility 
 
Only qualified and experienced engineering professionals will be considered for this project.  The 
successful proponent will be expected to provide services in accordance with a standard care, skill, 
and diligence maintained by a person (or firm) providing Engineering Services for Support of the 
Final Closure of the Valemount Regional Landfill described herein. The successful proponent will 
be required to seal all documents issued for this project. 

 
8.4 Indemnity 
 

Notwithstanding the compliance of the Consultant with all the clauses concerning insurance, the 
Consultant shall indemnify, protect, and save harmless the Regional District, its officials, officers, 
employees, volunteers, servants, and agents from and against any and all liabilities, damages, 
losses, claims, costs, expenses of any kind whatsoever (including legal costs), and actions 
recoverable by any third party from the Regional District, arising from or caused by a negligent act 
or omission of, or breach of this Contract on the part of, the Consultant, and shall be paid by the 
Consultant. If the Regional District pays, or is required to pay, any damages, costs, or fees on 
account of the actions, claims and demands herein recited, or if the property of the Regional District 
shall be charged in any way as a result of the aforesaid actions, causes of actions, and claims for 
demands, then the Regional District shall be entitled to recover from the Consultant all such 
damages, costs, fees or other charges together with any costs or expenses incurred in so doing. 
The Consultant covenants and agrees that this clause shall survive the termination of the Contract 
herein granted. 
 

 SCOPE OF WORK 
 
The goal of the project is to retain an experienced engineering consulting firm to provide engineering 

services in support of the Final Closure of the Valemount Regional Landfill.  

 

Deliverables will include (but not be limited to) detailed plan development, tender development and tender 

support services, construction oversight and construction management services; provide as builds upon 

completion of the closure project and a site maintenance manual.  

 

The closure of the Valemount Regional Landfill will be based on the existing 2017 Design and Closure Plan, 
pending final approval, by the Ministry of Environment and Climate Change and in accordance with the 
British Columbia Landfill Criteria for Municipal Solid Waste.  
 
The scope of work will be carried out during the duration of this Contract.  
 
The successful consultant is responsible for developing a project timeline, methodology outlining specific 
steps required to meet the overall objectives of this project, and adhering to the following Scope of Work 
requirements: 
 

Scope of Work will include, but not be limited to, the following: 
 
1. Detailed Design 

The 2022 Valemount Regional Landfill Closure Project will include the detailed design of the 
landfill closure and will consist of the preparation of the drawings to be used as part of a tender 
package. Drawings will be provided for review prior to the tender package release and will 
submitted to the Regional District for review at the 25%, 50% and 90% development stage.    
 

2. Specifications and Tender Package 

The work will consist of the preparation of the tender package for the 2022 Valemount Regional 
Landfill Closure Project, which will include the specifications and contract documents, along 



 Request for Proposals ES-22-08 
Engineering Services 

 for Design and Construction of Final Closure   
at the Valemount Regional Landfill 
July 01, 2022 to October 31, 2023 

 

 

Page 11  
 

with the detailed design drawings. It is anticipated that the prepared contract document will be 
based upon a unit price contract (to account for unforeseeable variations in actual site 
conditions) using the RDFFG standard contract documentation and CCDC. 

 
3. Tendering Support Services 

 
The major components of the Tendering Support Services for the 2022 Valemount Regional 
Landfill Closure Project are as follows:  

i. provide tender support services during the tender process to answer technical 
questions 

ii. review Tender Submissions and prepare a letter with a recommendation for award 
of the 2022 Valemount Regional Landfill Closure Project 

  
4. Other Associated Tender Support Deliverables will include: 

• electronic Submission of the draft detailed design drawings and tender package 

• three hard copies and one electronic copy of the final detailed design drawings and 
tender package 

• a letter of recommendation for award 
 

5. Construction oversight services for the 2022 Valemount Regional Landfill Closure Project 
which will include: 

• full-time, on-site construction oversight for the duration of the construction phase of 
the project 

• tracking of materials and material volume used during the construction phase of the 
project 

• ensuring all construction specifications and industry accepted methodologies are 
adhered and followed for the duration of the contract 

• construction specifications will be provided to the successful Consultant by the 
Regional District  

6. Construction management services for the 2022 Valemount Regional Landfill Closure Project 
which will include: 

• Updating of the “issued for construction” detailed design drawings and project 
specification documents to produce project As Builds and Site Operations and 
Maintenance Manual for submission to the Regional District at the end of project 

• attendance at the construction kick-off meeting and closure meeting 

• Weekly progress updates to the Regional District’s Project Manager or assigned 
delegate. 

• contract administration including change orders, payment certificates and progress 
reporting 

• preparation, submittal, and execution of Certificate of Substantial Completion 

• completion of final inspection of works 
 

 PROPONENT INFORMATION 
 

10.1 Qualifications and Experience 
 

The successful proponent will have at least five (5) years’ experience as a bona fide prime 
consultant in the business of solid waste management, landfill operations, landfill closure projects 
and post closure care at northern rural landfills. Proponents will submit evidence of previous 
successful performance in comparable work. 
 
Proponents will provide complete information on experience of key personnel to be involved in the 
project and references from work on similar projects. 
 
Proponents may be required to submit evidence of their resources and their ability to carry out the 
work in their respective submissions. 
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Proponents should demonstrate excellent project management knowledge. 

 
10.2 Key Personnel 

 
The successful Proponent will be required to maintain key members of the project team as 
proposed throughout the term of the Contract including, but not limited to the team lead, key staff 
and sub-consultants. Any proposed change to the project team must be agreed upon in 
writing by the Regional District. 

 
10.3 Professional Responsibility 

 
Only qualified and experienced engineering professionals will be considered for this project.  The 
successful proponent will be expected to provide services in accordance with a standard care, skill, 
and diligence maintained by a person (or firm) providing consulting services for the final closure of 
a landfill in accordance to approved closure documentation and the Landfill Criteria for Municipal 
Solid Waste in the province of British Columbia.  
 

 FINANCIAL PROPOSAL 
 
The proponent must specify in the proposal, the fees required to satisfy the terms of reference for the 
project, the work plan, and methodology.  The proponent must clearly identify and detail all costs separately.  
As well, the various stages of the work plan shall be costed, with taxes and disbursements clearly identified.  
The fee structure shall be based on milestones and deliverables to the Regional District over the duration 
of the contract period. 

 
11.1 Terms of Payment 
 

The proponent must specify in the proposal, the terms of payment required for the duration of the 
project. 
 

11.2 Cost Control 
 

The proponent must provide in the proposal, a description of the cost control measures they will 
employ to effectively manage the project budget. 
 

11.3 Invoicing and Payment 
 

If a Contract is awarded, invoices should be submitted monthly to financialservices@rdffg.bc.ca 
and should include at a minimum: 
 
a. Project document name and contract number 
b. Regional District contact full name (First and Last) 
c. Proponent contact information (name and phone number) 
d. GST number 
e. WCB number 
f. Detailed description of work performed 
g. Applicable taxes shown as separate line item 
h. Receipts attached for travel expenses 

 
 WORK PLAN AND SCHEDULE 

 

The proponent must provide a work plan in the proposal. The work plan is to include a schedule of project 
tasks, milestones, the sequence of task occurrence and details concerning completion dates for each task. 
 
The Project is scheduled to commence on July 01, 2022 with the completion date being October 31, 2023. 
 

mailto:financialservices@rdffg.bc.ca
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12.1 Time Schedule 
 

The anticipated schedule for the service procurement process is as follows: 
 

Issue RFP April 20, 2022 

Proposal Due Date May 18, 2022 

Contract Award June 16, 2022 

Project start up July 01, 2022 

Site Meeting with successful Consultant July 14, 2022 

Draft Contract and Drawings October 15, 2022 

Final Contract and Drawings December 15, 2022 

Project Construction Start  May 01, 2023 

Project completion October 31, 2023 

 
 DOCUMENTS  

 

The successful proponent will be required to provide all documents related to the project to the Regional 
District in hard copy and an electronic format.  All design drawings will be in an AutoCAD 2007 or higher 
format.  All text documents will be in a Microsoft Word and PDF format. 
 
The successful Consultant will be provided with the documents listed under Section 1.0 and is expected to 
return these documents to the Regional District at the conclusion of the project. 
 

 PROJECT MANAGER 
 

All questions concerning RFP ES-22-08, Engineering Services – for Design and Construction of Final 
Closure at the Valemount Regional Landfill, are to be directed to the Project Manager. 

 
Darwin Paton, Environmental Services Technician 
Regional District of Fraser-Fort George 
Telephone:  250-960-4400 
Fax:  250-562-8676 Email:  dpaton@rdffg.bc.ca 
 

 OWNERSHIP OF PROPOSALS AND FREEDOM OF INFORMATION 
 
Proposals will be received and held in confidence by the Regional District, subject to the provisions of the 
Freedom of Information and Protection of Privacy Act and this RFP.  Each proposal should clearly identify 
any information that is considered to be confidential or propriety information.  Proponents are responsible 
to review the Freedom of Information and Protection of Privacy Act for further information. 
 
All documents, including proposals, submitted to the Regional District become the property of the Regional 
District.  The Regional District will provide a debriefing for individual proponents at their request subject to 
the Freedom of Information and Protection of Privacy Act. 
 

 CONFIDENTIALITY 
 
In accordance with the Freedom of Information and Protection of Privacy Act, the proponents will treat as 
confidential and will not, without prior written consent of the Regional District, publish, release, or disclose, 
or permit to be published, released, or disclosed, any information supplied to, obtained by, or which comes 
to the knowledge of the proponents as a result of this Contract except insofar as such publication, release 
or disclosure is necessary to enable the proponent to fulfil their obligation under this Contract, or by the 
laws of British Columbia. 
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 RIGHTS OF WAIVER  
 
A waiver, or any breach of provision of this RFP will not constitute or operate as a waiver, or any other 
breach, of any other provisions, nor will any failure to enforce any provision herein operate as a waiver of 
such provisions or of any other provisions. 
 

 SEVERABILITY 
 
All articles of the Contract are severable one from the other.  Should a court of competent jurisdiction find 
that any one or more articles herein are void, the validity of the remaining paragraphs hereof will not be 
affected. 
 

 GOVERNING LAWS 
 
This Contract shall be governed and construed in accordance with the laws of the Province of British 
Columbia. 
 

 ENTIRE AGREEMENT 
 
The terms and conditions set forth herein constitute the entire understanding and agreement of the 
Consultant and the Regional District with respect to the Services. All previous proposals, offers, and other 
communications relative to the provisions of these Services are hereby superseded. The Regional District 
and the Consultant agree to reference this Contract as governing terms and conditions. Any changes to the 
terms and conditions set forth herein will be mutually agreed to and will be included, in writing, in a Change 
of Work Order. 
 

 COVID-19 
 
The Regional District of Fraser-Fort George has a Communicable Disease Plan and supporting program to 
minimize the risk of COVID-19 and other identified infectious agents capable of transmission in our 
operations. The Regional District has implemented a COVID-19 targeted vaccination compliance program 
as an additional measure towards protecting our workers, contractors and customers from workplace 
exposure to the COVID-19 virus and to take reasonable measures to ensure uninterrupted service delivery. 
Any Regional District employees working with the Contractor or the Contractor’s workers will be fully 
vaccinated. The Contractor will ensure that any workers it provides for this project that are required to work 
inside a Regional District facility or work side-by-side with Regional District employees are fully vaccinated.  
 
Fully vaccinated individuals are those that have obtained a full series of COVID-19 vaccines authorized by 
Health Canada. All Individuals must be prepared to provide proof of vaccination by way of a BC Vaccine 
Card in a digital or paper version (or equivalent format if vaccinated in a different jurisdiction) when 
requested to do so.  Contractor’s that do not reside in Canada and commute across border will be required 
to produce validated International Entry documentation prior to entering Regional District facilities.   
 

 DISPUTE RESOLUTION 
 
If a claim, dispute, or controversy arises out of or relates to the interpretation, application, enforcement, or 
performance of Services under this Contract, the Consultant and the Regional District agree first to try in good 
faith to settle the dispute by negotiations between senior management of the Consultant and the Regional 
District.  If such negotiations are unsuccessful, the Consultant and the Regional District agree to attempt to 
settle the dispute by arbitration if both parties agree.  If the dispute cannot be settled through arbitration, the 
Consultant and the Regional District may agree to attempt to settle the dispute through good faith mediation.  
If the dispute cannot be resolved through mediation and unless otherwise mutually agreed, the dispute shall 
be settled by litigation in an appropriate court in the Province of the Regional District. 
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 WAIVER OF TERMS AND CONDITIONS 
 
The failure of either the Consultant or the Regional District in any one or more instances to enforce one or 
more of the terms or conditions of this Contract or to exercise any right or privilege in this Contract or the 
waiver by the Consultant or the Regional District of any breach of the terms or conditions of this Contract shall 
not be construed as thereafter waiving any such terms, conditions, rights, or privileges, and the same shall 
continue and remain in force and effect as if no such failure to enforce had occurred. 
 

 FORCE MAJEURE  
 
If either the Consultant or the Regional District are prevented from performing their obligations under the 
Contract, or where the Regional District’s work in respect of which the Consultant is providing Services 
cannot be performed, because of an act of God, an act of a legislative, administrative or judicial entity, fire, 
flood, labour strike or lock-out, epidemic, unusually severe weather, or other similar cause outside of the 
control of the Parties (collectively "Force Majeure"), then the obligations of the Consultant and the Regional 
District under the Contract shall be suspended for so long as the condition constituting Force Majeure 
continues.  The Party affected by Force Majeure shall provide the other Party with notice of the anticipated 
duration of the Force Majeure event, any actions being taken by the Party providing notice to avoid or 
minimize the effect of the Force Majeure event and shall make reasonable efforts to remove or mitigate the 
effects of the condition constituting Force Majeure. Upon the termination of the Force Majeure event, the 
Regional District shall grant to the Consultant a time extension for performance of any milestone dates 
required as part of the Services as may be agreed with the Consultant or, if the Regional District and the 
Consultant are unable to reach agreement, as determined by the dispute resolution process under  
Section 22 of the Contract.  Where as a result of Force Majeure there is a material increase in the 
Consultant’s cost of or the time required for the performance of the Services that is not offset by a decrease 
in cost, then the Regional District shall increase the amount of the service fee payable to the Consultant 
under Section 11 of this Contract, as may be agreed by the Consultant, or as determined under Section 22 
of the Contract.  If the event of Force Majeure results in a material increase in the cost of the work to be 
performed in respect of which the Consultant is providing the Services, then the Regional District may 
choose not to proceed with the completion of the work and may terminate this Contract.  If the Regional 
District terminates this Contract following the termination of the Force Majeure event, then it shall 
compensate the Consultant in accordance with Section 7.1 of this Contract. 
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ACKNOWLEDGEMENT LETTER 
 
 

The undersigned has received a full set of RFP ES-22-08 
Engineering Services – In Support of the Final Closure of the  

Valemount Regional Landfill  
 

. 
 
 
 

Authorized Signatory Signature  Name of Proponent 

Name (Please print)  Address 

Title  City, Province, Postal Code 

Phone Number  Email 

Date   

 
 
 

I/We presently intend   to provide  not to provide a Proposal. 

 
 
Please return immediately by fax or email to: 
 
Darwin Paton, Environmental Services Technician 
Regional District of Fraser-Fort George 
155 George Street 
Prince George, BC V2L 1P8 
 
Email:  dpaton@rdffg.bc.ca 
Fax Number:  250-562-8676 

 
 
 

  

mailto:dpaton@rdffg.bc.ca
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GOODS AND SERVICES TAX INFORMATION 
 
 
 
Supplier:            

Name 
 
             

Address 
 
             

City      Province 
 

           
Postal Code     Phone Number 

 
 
Are you a GST Registrant?  Yes _______   No ________ 
 
 
If YES, please indicate your registration number:        
 
 
If NO, please fill in the following (check appropriate box): 
 

❑ Supplier qualifies as a small supplier under s.148 of the legislation 
 

❑ Other: Specify           
 
 
 
 
             
Authorized Signatory Signature    Print Name 
 
 
             
Title       Date 
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CONFLICT OF INTEREST DISCLOSURE STATEMENT 
 
 

PROCUREMENT PROCESS 
 

ES-22-08 
Engineering Services - for Design and Construction of Final Closure 

 at the Valemount Regional Landfill   
 

 
 
Proponent Name: __________________________________           
 
The Proponent, including its officers, employees, and any person or other entity working on behalf 
of or in conjunction with, the Proponent on this Procurement Process:  
 

 is free of any conflict of interest that could be perceived to improperly influence the 
outcome of this procurement process. 

 

 has not, and will not, participate in any improper procurement practices that can 
provide the Proponent with an unfair competitive advantage including obtaining 
and using insider type information to prepare a solicitation offer or participating in 
bid rigging. 

 

 has an actual, perceived or potential conflict of interest regarding this procurement 
process as a result of: 

 
State reason(s) for Conflict of Interest:  
 

 

 

 

 
 

By signing below, I certify that all statements made on this form are true and correct to the best 
of my knowledge. 
 
 
_________________________________  _________________________________ 
Print Name of Person Signing Disclosure  Authorized Representative of: 

 
 
 

_________________________________  __________________________ 
Signature of Person Making Disclosure   Date Signed 
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SERVICE AGREEMENT 
ES-22-08  

 
Engineering Services – for Design and Construction of Final Closure 

 at the Valemount Regional Landfill  
 

 
BETWEEN: 
 
 REGIONAL DISTRICT OF FRASER-FORT GEORGE 
 a local government incorporated pursuant to the Local 
 Government Act and having its business office located at: 
 155 George Street 
 Prince George BC V2L 1P8 
 
 (hereinafter called the “Regional District”) 

OF THE FIRST PART 
AND: 
   
 COMPANY 
 a company duly incorporated under the laws of British Columbia 
 and having a place of business at: 

Street Address 
City, Province, Postal Code 

 
 (hereinafter called the “Consultant”) 

OF THE SECOND PART 
 
WITNESSETH:  That the Consultant and the Regional District undertake and agree as follows: 
 

1. The Consultant will: 
 

a. Provide all necessary materials, labour, supervision and equipment and perform 
all work, and fulfil everything as set forth in and in strict accordance with the Service 
Agreement Documents for the project entitled “Engineering Services – for Design 
and Construction of Final Closure at the Valemount Regional Landfill”, 

 
b. Commence to actively proceed with the Work of the Service Agreement on  

July 01, 2022. 
 

2. The Regional District will pay to the Consultant as full compensation for the performance and 
fulfilment of this Service Agreement, the sum or sums of money specified herein in the manner and 
at the times specified in the Service Agreement Documents. 

 
3. The General Conditions of Service, Service Agreement and other Securities, General Conditions, 

Operational Specifications, this RFP, Proponent’s proposal submission and all addenda are 
incorporated herein, to the intent and purpose as though recited in full herein, and the whole will 
form the Service Agreement and will enure to the benefit of and be binding upon the parties hereto 
and their successors, executors, administrators, and assigns. 
 

4. No implied agreement of any kind whatsoever, by or on behalf of the Regional District, will arise or 
be implied from anything contained in this Service Agreement or from any position or situation of 
the parties at any time, it being understood and agreed that the express contracts, covenants and 
agreements made herein by the parties hereto are and will be the only contract, covenants and 
agreements on which any rights against the Regional District may be founded. 
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5. Subject to Clause 4, this Service Agreement will supersede all communications, negotiations, and 

agreements, either written or verbal, made between the parties hereto in respect of matters 
pertaining to this Service Agreement prior to the execution and delivery hereof. 

 
6. All communications in writing between the parties will be deemed to have been received by the 

addressee if delivered to the individual, or to a member of a firm, or to the General Manager of 
Environmental Services of the Regional District for whom they are intended, or if sent by registered 
mail as follows: 

 

The Consultant at                                  . 

        (Address) 

 

The Regional District of Fraser-Fort George at 155 George Street, Prince George, BC V2L 1P8. 

 
 
IN WITNESS WHEREOF the parties have duly executed this Service Agreement.  
 
SIGNED ON BEHALF OF THE ) 
REGIONAL DISTRICT OF ) 
FRASER-FORT GEORGE ) 
  ) 
  ) 
  ) 
                                                               )    
Chair ) Date 
  ) 
  ) 
  ) 
                                                                )    
GM of Legislative and Corporate Services ) Date 
   
 
 
SIGNED ON BEHALF OF THE  ) 
CONSULTANT  ) 
  ) 
  ) 
 ) 
 ) 
                                                               )    
Authorized Signatory Signature ) Date 
  ) 
  ) 
  ) 
                                                                ) 
(Name and Title) (Please print)  ) 
  ) 

 


